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* RI/FS - Status of plan from of San Jacinto River 

Fleet (SJRF) concerning pilings and other planned 

construction between west side of cap and (SJRF) 

property. 

 Brian Darnell, VP - SJRF Done 2/3/12 - SJFR letter received at EPA.

* Community Involvement Plan Donn 12/31/11 Done

* Carlos/Don agreed that S impoundment area 

should be treated as a separate OU of the SJRWP 

site.

Carlos/Don 12/15/11 Done Decision based upon sample finding of buried hydrocarbons / VOCs,/ 

DNAPLs on parts of the S impoundments. Final status of OU2 

designation?

* Draft response to questions from latest community 

meeting 

Stephen (lead)
11/16/11

Done
EPA related questions will be passed on to appropriate agencies.

* Letter response to River Fleet concerning Fleet's 

proposed plan in special permit area.

Gary 11/15/11 01/13/12 Done River Fleet construction pending advice from EPA.  Gary awaiting 

advice from POHA.

* Cap completion Val 09/09/11 09/09/11 Done Cap completed - Awaiting final report  ????

* Penalties Chart to include all deliverables the PRPs 

have missed. 

Val, Jessica, & Barbara 01/26/11 Done Sent with TCRA - Notice of violation letter.

* TCRA - Notice of violation Letter.  Jessica & Ann 08/15/11 11/30/11 Done PRP response in 4 boxes now in Don's office

* Community Involvement. Donn Done  CAC meeting 11/16/11 at regular time & place.

* MOU with Port of Houston Authority for SJRWP site 

& Patrick Bayou Site.

Jessica/Ann
09/09/11

Done

* RI/FS - Evaluate 104(e) response from MegaSand 

Enterprises, Inc. to determine if other location(s) 

with dredged materials from site area exist. 

Gary/Stephen 07/12/11 Done

* Address complaints by particular residents that 

TCRA activities are causing water to overflow into 

their yards. 

Done

* Designation letters to MIMC and IP to be agents for 

EPA on Big Star property

Jessica/Barbara & Val
8018/11 Done

* Status of site access from Big Star Boat & Barge to 

PRPs

Werner/Jessica Done Werner sent emails to Jay Roberts 7/8/11 & 7/11/11.  No reply yet 

received.  Jessica plans to talk to Mark about future efforts for EPA to 

get site access.

* Fingerprints of Southern Impoundment Samples Stephen, Gary Finger 

printing 

done by 

TCEQ

No action Discussion - Before spending time to looking for possible sources of 

dioxins found in the southern impoundment area, should decision be 

made if  removal will be required or should if dioxins should be left in 

place with deed restrictions on the effected properties?

* Fingerprints of Southern Impoundment Samples Stephen, Gary Done 

6/23/11

Discussion - 104(e) letters needed for Patrick Bayou PRPs?  Probable 

generators/transporters of finger printed waste.  Bob will talk to 

Ann/Patrice about generators/transporters

* Financial Assurance - Availability of funds from 

MIMC's "Payment Bond" #1055284 (TCRA)

Low Bob & Barbara 01/31/11 03/30/11 Pending 

need & 

available 

time

Industrial Economics recommends EPA consider requiring MIMC to 

submit a revised payment bond with language matching that of the 

sample CERCLA payment bond

* TCRA - Public comment period. Jessica, Val, & Donn N/A Not required.

* RI/FS - Supplemental 104(e) letter to MegaSand 

Enterprises, Inc.

Bob 05/11/11 07/05/11 Done 

mailed 

6/7/11

Questions concerning (1) who MEI sold dredged sand to, (2) detailed 

locations from which MEI dredged N & W of the MIMC property, (3) 

MEI's placement of clay, i.e., overburden, from its dredging operations.

* RI/FS - RPM to evaluate recently received 

invalidated southern pit soil samples.

Gary/Stephen 5/27/2011 Done 

6/01/11

* Status of site access from Big Star Boat & Barge to 

PRPs

Gary Done Gary made phone contact with Jay Roberts & Jay told Gary that future 

EPA contact with him should be via mail or email.

* Community Engagement Initiative Donn Done Team decision, this activity not required.

* Status of site access from Big Star Boat & Barge to 

PRPs

Gary Done Gary made phone contact with Jay Roberts; Jay told Gary that all 

future EPA contact to him should be via mail or email.

* Schedule site update briefing for Sam Team 7/7/2011 Done Meeting scheduled for 7/7/11

* RI/FS - Complete evaluation of PRP's work plan to 

sample

Jessica & Gary/Stephen 06/24/11 Done

* RI/FS - Status of PRPs requirement to sample the 

residential yards

Barbara & Gary/Stephen 05/29/11 Done 5/29/11 - Demand letter mailed to PRPs   

* RI/FS - Evaluate PRP's response to EPA's demand 

to sample. 

Barbara & Gary/Stephen 05/31/11 Done 5/31/11 - Received confirmation - PRPs have agreed to sample.  Plan 

to have conference call with PRPs later this week.

* RI/FS - Date to receive PRP's work plan to sample Barbara & Gary/Stephen 06/20/11 Done

* TCRA - Current status - displacement of sludge 

from west pit caused by weight of construction 

equipment.

Val Done 5/20/11 - PRPs stabilized soil by mixing Portland cement into low lying 

areas in western cell for solidification and stabilization of waste prior to 

placement of the geotextile / geomembrane fabric and armor cap. 

* RI/FS - Obtain and evaluate validated southern pit 

soil samples.

Gary/Stephen 6/17/2011 Done 

6/01/11

* RI/FS - Site team will, during next week's pre-

meeting, consider implication of MIMC's continued 

refusal to comply with order for southern pit soil 

sampling.

Barbara, Bob, 

Gary/Stephen 

Team 

decision 

NLT 

5/11/2011

Done 5/23/11 - Per Lydia, no action required by EPA against MIMC as long 

as IP (anyone party in the PRP group complies. 

* Advised Wren by 5/4/11 of site team's decision to 

replace management's weekly meeting with a 

monthly meeting.  Site team plans to continue its 

existing weekly site meetings on Mondays. 

Site Team Done 5/11/11 - Team's decision overrulled by management.  Management's 

weekly site meeting will continue until further notice. 

* RI/FS - Locations for sample testing at the southern 

impoundment (land area south side of I-10),

Stephen & Barbara 04/27/11 Done Per Carlos, this matter has been resolved and the issue is closed. 

* Road Improvement over TXDOT Right- of-way. High Val 04/01/11 04/13/11 Done

* Review March 2011 Site update from Public Affairs/ 

Cindy Fanning

Done 

4/06/11

OK as written

* Pictures of the southern impoundment Bob 03/30/11 Done Following photos obtained 1/1960, 3/1961, 10/8/1964, 11/1966, 

1/1970, 1/1973 (1965 aerials possibly available from photo collections 

at Houston Library).  Per Wren (3/30/11) at this time there is no need 

to continue search for 1965 photos.

* Status of access to Southern impoundment (RI/FS 

matter).

Barbara Done PRP's have obtained needed access.



* Supplemental 104(e) letter to International Paper 

Company

Werner N/A Per Wren, 

no further 

action on 

this matter

Done Questions concerning (a) closure of sludge pits at the now closed 

Champion paper mill (CPM) in Pasadena and (b) releases of paper mill 

waste from the CPM facility into the San Jacinto River.

* Consideration of the CPM as a separate Site or as 

an operation unit of the San Jacinto River Waste 

Pits site.

Werner N/A Per Wren, 

no further 

action on 

this matter

Done

* Status of soil sampling on residential properties 

inside and outside the Site's blue boundary (RI/FS 

matter).

Stephen & Barbara Done Matter resolved.  Soil samples will be taken from a limited number of 

residences near,but outside the blue line.

* TCRA Work Takeover Letter. High Barbara/Val 01/26/11 Done Not scheduled until Financial issues resolved.

* Work Plan / Work Phases High Val 02/20/11 Done

* Mobilization. High Val 03/31/11 Done

* Bond Letter High Bob 01/15/11 01/18/11 Done Bond rec'd 1/18/11.

* Draft response letter to respondents Force Majeure 

Letter 

High Barbara/Val 01/21/11 Done Signed EPA response letter to respondents Force Majeure Letter 

mailed 2/16/11

* Potential lay-down areas High Val 01/21/11 02/04/11 Done "LaBarge" property selected as the lay-down area.

* Funds needed for EPA TCRA takeover. High Lydia Done 

1/19/11

HQ/Leverage: none rec'd. ASARCO Reclass: will swap Removal funds 

until reclassification completed. Financial Assur (bond) will begin 

process to access.

* Begin removal work on MIMC property. High Val 04/07/11 Done

* Site Walk-through High Val 01/21/11 Done 

1/21/11

To identify any AOC violations.

* Legal Descriptions for properties adjacent to the 

MIMC property that are part of the original 190.8 

acre Spata tract of land and descriptions of 

easements on the Big Star/TXDOT properties. 

High Bob 01/21/11 Done 

1/19/11

Obtained copies of all applicable recorded deeds and copies of all 

applicable recorded easements and provided all to GIS.

* Financial Assurance - Availability of funds from 

MIMC's "Payment Bond" #1055284 (TCRA)

High Barbara 01/19/11 Done 

1/19/11

Call Craig Kaufman on specifics of accessing funds. Accessing funds 

requires: 1) NOV ltr 2) Takeover ltr 

* Acquire TXDOT Deed and Easement Information 

for TXDOT and Big Star properties.

High Bob 01/20/11 Done 

1/19/11

Obtained copies of all applicable recorded deeds and copies of all 

applicable recorded easements and provided all to GIS.

* GIS Site Illustration (TXDOT, Big Star, and MIMC 

boundaries overlayed on a Google Earth display of 

the I-10 Bridge area).

High Bob 01/24/11 02/02/11 Done 

1/26/11

Copies of applicable deeds and easements given to GIS on 1/20/11.

Team meeting participants: - Present - - Present -

  Team members 03/21/12 03/28/12

    Barbara Nann No meeting 

    Jessica Hernandez No meeting 

    Valmichael Leos No meeting 

    Gary Miller No meeting 

    Stephen Tzhone No meeting 

    Donn Walters No meeting 

    Robert Werner No meeting 

    Phil Turner No meeting 

  Frequent meeting guests

    Wren Stenger No meeting 

    Richard Wooster No meeting 

    Don Williams No meeting 

    Charles Faultry No meeting 

    Carlos Sanchez No meeting 

    Lydia Johnson No meeting 

    Larry Andrews No meeting 

    Carlos Sanchez No meeting 

    Lydia Johnson No meeting 

    Larry Andrews No meeting 

Applicable Acronyms

  DNAPL Dense Non-Aqueous Phase Liquid

(1) A liquid which consists of a solution of organic compounds (e.g., chlorinated hydrocarbons) and 

which is

denser than water. DNAPLs sink through the water column until they reach the bottom of the aquifer 

where they 

form a separate layer. Unlike LNAPLs, DNAPLs flow down the slope of the aquifer bottom...

(2) Non-aqueous phase liquids such as chlorinated hydrocarbon solvents or petroleum fractions with 

a specific

gravity greater than 1.0 that sink through the water column until they reach a confining layer. 

Because they are

at the bottom of aquifers '(2) instead of floating on the water table, typical monitoring...

VOCs Volatile organic compounds

(VOCs) are organic chemicals that have a high vapor pressure at ordinary, room-temperature 

conditions. Their high

vapor pressure results from a low boiling point, which causes large numbers of molecules to 

evaporate or sublimate

from the liquid or solid form of the compound and enter the surrounding air. An example is 

formaldehyde, with a 

boiling point of –19 °C (–2 °F), slowly exiting paint and getting into the air.

Many VOCs are dangerous to human health or cause harm to the environment. VOCs are numerous, 

varied, and ubiquitous. 



They include both man-made and naturally occurring chemical compounds. VOCs play an important 

role in communication 

between plants. [1] Anthropogenic VOCs are regulated by law, especially indoors, where 

concentrations are the highest. 

VOCs are typically not acutely toxic, but instead have compounding long-term health effects. 

Because the concentrations 

are usually low and the symptoms slow to develop, research into VOCs and their effects is difficult.

TAG Technical Assistance Grant

GBF Galvestown Bay Foundation

USACOE United States Corp of Engineers

BERA Baseline Ecological Risk Assessment

SFRF San Jacinto River Fleet , LLC

CAC Community Awareness Committee

PCS/HCTX Polution Control, Harris County, TX

POHA Port of Houston Authority

NOAA National Oceanic and Atmosphere Administration




